




Project: APS112 Gantt Chart Ma
Date: Tue 26-03-17

Task

Split

Milestone

Summary

Project Summary

Inactive Task

Inactive Milestone

Inactive Summary

Manual Task

Duration-only

Manual Summary Rollup

Manual Summary

Start-only

Finish-only

External Tasks



External Milestone

Deadline



Progress

Manual Progress



ID		Task Mode	Task Name	Duration	Start	Finish	'26 Jan 11	S	M	T	W	T	F	S	'26 Jan 18	S	M	T	W	T	F	S
15	✓	✈	Gantt Chart Setup	2 days	Fri 26-01-30	Sun 26-02-01																
16	✓	✈	Template - Part A	4 days	Wed 26-01-2	Sun 26-02-01																
17	✓	✈	Slideshow	2 days	Fri 26-01-30	Sun 26-02-01																
18	✓	✈	Template - Part B	1 day	Mon 26-02-0	Mon 26-02-0																
19	✓	✈	Project Requirement	16 days?	Mon 26-01-2	Sun 26-02-15																
20	✓	✈	Problem Statemen	6 days	Mon 26-02-0	Mon 26-02-0																
21	✓	✈	Service Environme	5 days	Tue 26-02-03	Mon 26-02-0																
22	✓	✈	Identification of Interest Holders	5 days	Tue 26-02-03	Mon 26-02-09																
23	✓	✈	Functions	5 days	Tue 26-02-03	Mon 26-02-0																
24	✓	✈	Objectives	5 days	Tue 26-02-03	Mon 26-02-0																
25	✓	✈	Constraints	5 days	Tue 26-02-03	Mon 26-02-0																
26	✓	✈	Conclusion	4 days	Tue 26-02-10	Fri 26-02-13																
27	✓	✈	Introduction	4 days	Tue 26-02-10	Fri 26-02-13																
28	✓	✈	Executive Summar	4 days	Tue 26-02-10	Fri 26-02-13																
29	✓	✈	Citations	4 days	Tue 26-02-10	Fri 26-02-13																
30	✓	✈	PR Research	6 days?	Mon 26-01-2	Sun 26-02-01																
31	✓	✈	Preservation Requirements	3 days	Thu 26-01-29	Sun 26-02-01																
32	✓	✈	How to incorporate	3 days	Thu 26-01-29	Sun 26-02-01																
33	✓	✈	Adjustable mechanisms	3 days	Thu 26-01-29	Sun 26-02-01																
34	✓	✈	Benchmarking	3 days	Thu 26-01-29	Sun 26-02-01																

Project: APS112 Gantt Chart Ma Date: Tue 26-03-17	Task		Inactive Summary		External Tasks	
	Split		Manual Task		External Milestone	
	Milestone		Duration-only		Deadline	
	Summary		Manual Summary Rollup		Progress	
	Project Summary		Manual Summary		Manual Progress	
	Inactive Task		Start-only			
	Inactive Milestone		Finish-only			


ID		Task Mode	Task Name	Duration	Start	Finish	'26 Jan 11	S	M	T	W	T	F	S	'26 Jan 18	S	M	T	W	T	F	S
35			Materials	3 days	Thu 26-01-29	Sun 26-02-01																
36			Minimize stress	3 days	Thu 26-01-29	Sun 26-02-01																
37			Status Report 2	6 days	Mon 26-02-0	Mon 26-02-0																
38			Tutorial Agenda	6 days	Mon 26-02-0	Sun 26-02-08																
39			Gantt Chart Update	6 days	Mon 26-02-0	Sun 26-02-08																
40			Template - Part A	6 days	Mon 26-02-0	Sun 26-02-08																
41			Slideshow	6 days	Mon 26-02-0	Sun 26-02-08																
42			Template - Part B	1 day	Mon 26-02-0	Mon 26-02-0																
43			PR Complete	0 days	Mon 26-02-1	Mon 26-02-1																
44			Status Report 3	12 days	Mon 26-02-0	Tue 26-02-24																
45			Tutorial Agenda	10 days	Tue 26-02-10	Sun 26-02-22																
46			Gantt Chart Update	11 days	Tue 26-02-10	Tue 26-02-24																
47			Template - Part A	10 days	Tue 26-02-10	Sun 26-02-22																
48			Slideshow	10 days	Tue 26-02-10	Sun 26-02-22																
49			Template - Part B	1 day	Tue 26-02-24	Tue 26-02-24																
50			CDS	30 days	Tue 26-02-10	Sun 26-03-22																
51			Generate initial me	10 days	Tue 26-02-10	Sun 26-02-22																
52			Status Report 4	7 days	Mon 26-02-2	Tue 26-03-03																
53			Tutorial Agenda	5 days	Tue 26-02-24	Sun 26-03-01																
54			Gantt Chart Update	6 days	Tue 26-02-24	Tue 26-03-03																
55			Template - Part A	5 days	Tue 26-02-24	Sun 26-03-01																
56			Slideshow	5 days	Tue 26-02-24	Sun 26-03-01																
57			Template - Part B	2 days	Mon 26-03-0	Tue 26-03-03																

Project: APS112 Gantt Chart Ma Date: Tue 26-03-17	Task		Inactive Summary		External Tasks	
	Split		Manual Task		External Milestone	
	Milestone		Duration-only		Deadline	
	Summary		Manual Summary Rollup		Progress	
	Project Summary		Manual Summary		Manual Progress	
	Inactive Task		Start-only			
	Inactive Milestone		Finish-only			

ID		Task Mode	Task Name	Duration	Start	Finish	'26 Jan 11	S	M	T	W	T	F	S	'26 Jan 18	S	M	T	W	T	F	S
58	✓	✈	PR Revision	1 day?	Mon 26-02-2	Mon 26-02-2																
59	✓	✈	Interest Holders	1 day	Mon 26-02-2	Mon 26-02-2																
60	✓	✈	Functions	1 day	Mon 26-02-2	Mon 26-02-2																
61	✓	✈	Objectives	1 day	Mon 26-02-2	Mon 26-02-2																
62	✓	✈	Constraints	1 day	Mon 26-02-2	Mon 26-02-2																
63	✓	✈	Conclusion	1 day	Mon 26-02-2	Mon 26-02-2																
64	✓	✈	References	1 day	Mon 26-02-2	Mon 26-02-2																
65	✓	✈	Status Report 5	7 days	Tue 26-03-03	Tue 26-03-10																
66	✓	✈	Tutorial Agenda	5 days	Tue 26-03-03	Sun 26-03-08																
67	✓	✈	Gantt Chart Update	6 days	Tue 26-03-03	Mon 26-03-09																
68	✓	✈	Template - Part A	5 days	Tue 26-03-03	Sun 26-03-08																
69	✓	✈	Slideshow	5 days	Tue 26-03-03	Sun 26-03-08																
70	✓	✈	Template - Part B	2 days	Mon 26-03-09	Tue 26-03-10																
71	✓	✈	Second Client Meeting	1 day	Mon 26-02-2	Mon 26-02-2																
72	✓	✈	Confirm Meeting	1 day	Mon 26-02-2	Mon 26-02-2																
73	✓	✈	Functional Decomposition Mean Generation	2 days?	Tue 26-02-24	Wed 26-02-25																
74	✓	✈	Opening angles, ergonomic	2 days	Tue 26-02-24	Wed 26-02-25																
75	✓	✈	Book sizes, Unobstructed view, Various	2 days	Tue 26-02-24	Wed 26-02-25																
76	✓	✈	Support weight	2 days	Tue 26-02-24	Wed 26-02-25																

Project: APS112 Gantt Chart Ma Date: Tue 26-03-17	Task		Inactive Summary		External Tasks	
	Split		Manual Task		External Milestone	
	Milestone		Duration-only		Deadline	
	Summary		Manual Summary Rollup		Progress	
	Project Summary		Manual Summary		Manual Progress	
	Inactive Task		Start-only			
	Inactive Milestone		Finish-only			

ID		Task Mode	Task Name	Duration	Start	Finish	'26 Jan 11	S	M	T	W	T	F	S	'26 Jan 18	S	M	T	W	T	F	S
77			Stablize against movement	2 days	Tue 26-02-24	Wed 26-02-25																
78			Materials Table	2 days?	Tue 26-02-24	Wed 26-02-25																
79			Cheap, non-reactiv	2 days	Tue 26-02-24	Wed 26-02-25																
80			Lightweight	2 days	Tue 26-02-24	Wed 26-02-25																
81			Feasibility Check	6 days?	Fri 26-02-27	Fri 26-03-06																
82			Solutions 1-20	6 days	Fri 26-02-27	Fri 26-03-06																
83			Solutions 21-40	6 days	Fri 26-02-27	Fri 26-03-06																
84			Solutions 41-60	6 days	Fri 26-02-27	Fri 26-03-06																
85			Status Report 6	6 days	Tue 26-03-10	Tue 26-03-17																
86			Tutorial Agenda	5 days	Tue 26-03-10	Sun 26-03-15																
87			Gantt Chart Update	6 days	Tue 26-03-10	Tue 26-03-17																
88			Template - Part A	5 days	Tue 26-03-10	Sun 26-03-15																
89			Slideshow	5 days	Tue 26-03-10	Sun 26-03-15																
90			Template - Part B	2 days	Mon 26-03-1	Tue 26-03-17																
91			Multivoting	2 days?	Fri 26-03-06	Sun 26-03-08																
92			Round 1	2 days	Fri 26-03-06	Sun 26-03-08																
93			Round 2	2 days	Fri 26-03-06	Sun 26-03-08																
94			Round 3	2 days	Fri 26-03-06	Sun 26-03-08																
95			Graphical Decision Chart	2 days	Mon 26-03-09	Tue 26-03-10																
96			Drawing Solutions	1 day?	Mon 26-03-0	Mon 26-03-0																
97			Solution 1	1 day	Mon 26-03-0	Mon 26-03-0																
98			Solution 2	1 day	Mon 26-03-0	Mon 26-03-0																

Project: APS112 Gantt Chart Ma Date: Tue 26-03-17	Task		Inactive Summary		External Tasks	
	Split		Manual Task		External Milestone	
	Milestone		Duration-only		Deadline	
	Summary		Manual Summary Rollup		Progress	
	Project Summary		Manual Summary		Manual Progress	
	Inactive Task		Start-only			
	Inactive Milestone		Finish-only			

ID		Task Mode	Task Name	Duration	Start	Finish	'26 Jan 11	S	M	T	W	T	F	S	'26 Jan 18	S	M	T	W	T	F	S
99			Solution 3	1 day	Mon 26-03-0	Mon 26-03-0																
100			Additional PR Change	1 day?	Mon 26-03-0	Mon 26-03-0																
101			Define Reuseable	1 day	Mon 26-03-0	Mon 26-03-0																
102			Final Changes	1 day	Mon 26-03-0	Mon 26-03-0																
103			CAD Alternative Desi	6 days?	Mon 26-03-0	Sun 26-03-15																
104			Design 1	5 days	Tue 26-03-10	Sun 26-03-15																
105			Design 2	5 days	Tue 26-03-10	Sun 26-03-15																
106			Design 3	5 days	Tue 26-03-10	Sun 26-03-15																
107			CDS	31 days?	Tue 26-02-10	Sun 26-03-22																
108			Generate initial me	10 days	Tue 26-02-10	Sun 26-02-22																
109			Generate initial ide	10 days	Tue 26-02-10	Sun 26-02-22																
110			Initial Draft	8 days?	Wed 26-03-1	Fri 26-03-20																
111			Idea Generation Process	4 days	Wed 26-03-11	Sun 26-03-15																
112			Idea Selection Process	4 days	Wed 26-03-11	Sun 26-03-15																
113			Alternative Desig	4 days	Wed 26-03-1	Sun 26-03-15																
114			Alternative Desig	4 days	Wed 26-03-1	Sun 26-03-15																
115			Alternative Desig	4 days	Wed 26-03-1	Sun 26-03-15																
116			Conclusion	5 days	Mon 26-03-1	Fri 26-03-20																
117			Executive Summ	5 days	Mon 26-03-1	Fri 26-03-20																
118			Create Flowchar	6 days	Wed 26-03-1	Wed 26-03-1																
119			Drawing Means	2 days?	Fri 26-03-13	Sun 26-03-15																


Project: APS112 Gantt Chart Ma Date: Tue 26-03-17	Task		Inactive Summary		External Tasks	
	Split		Manual Task		External Milestone	
	Milestone		Duration-only		Deadline	
	Summary		Manual Summary Rollup		Progress	
	Project Summary		Manual Summary		Manual Progress	
	Inactive Task		Start-only			
	Inactive Milestone		Finish-only			




Project: APS112 Gantt Chart Ma Date: Tue 26-03-17	Task		Inactive Summary		External Tasks	
	Split		Manual Task		External Milestone	
	Milestone		Duration-only		Deadline	
	Summary		Manual Summary Rollup		Progress	
	Project Summary		Manual Summary		Manual Progress	
	Inactive Task		Start-only			
	Inactive Milestone		Finish-only			




Project: APS112 Gantt Chart Ma Date: Tue 26-03-17	Task		Inactive Summary		External Tasks	
	Split		Manual Task		External Milestone	
	Milestone		Duration-only		Deadline	
	Summary		Manual Summary Rollup		Progress	
	Project Summary		Manual Summary		Manual Progress	
	Inactive Task		Start-only			
	Inactive Milestone		Finish-only			



Project: APS112 Gantt Chart Ma Date: Tue 26-03-17	Task		Inactive Summary		External Tasks	
	Split		Manual Task		External Milestone	
	Milestone		Duration-only		Deadline	
	Summary		Manual Summary Rollup		Progress	
	Project Summary		Manual Summary		Manual Progress	
	Inactive Task		Start-only			
	Inactive Milestone		Finish-only			



Project: APS112 Gantt Chart Ma Date: Tue 26-03-17	Task		Inactive Summary		External Tasks	
	Split		Manual Task		External Milestone	
	Milestone		Duration-only		Deadline	
	Summary		Manual Summary Rollup		Progress	
	Project Summary		Manual Summary		Manual Progress	
	Inactive Task		Start-only			
	Inactive Milestone		Finish-only			




Project: APS112 Gantt Chart Ma Date: Tue 26-03-17	Task		Inactive Summary		External Tasks	
	Split		Manual Task		External Milestone	
	Milestone		Duration-only		Deadline	
	Summary		Manual Summary Rollup		Progress	
	Project Summary		Manual Summary		Manual Progress	
	Inactive Task		Start-only			
	Inactive Milestone		Finish-only			




Mo
Bir

Project: APS112 Gantt Chart Ma Date: Tue 26-03-17	Task		Inactive Summary		External Tasks	
	Split		Manual Task		External Milestone	
	Milestone		Duration-only		Deadline	
	Summary		Manual Summary Rollup		Progress	
	Project Summary		Manual Summary		Manual Progress	
	Inactive Task		Start-only			
	Inactive Milestone		Finish-only			






Project: APS112 Gantt Chart Ma Date: Tue 26-03-17	Task		Inactive Summary		External Tasks	
	Split		Manual Task		External Milestone	
	Milestone		Duration-only		Deadline	
	Summary		Manual Summary Rollup		Progress	
	Project Summary		Manual Summary		Manual Progress	
	Inactive Task		Start-only			
	Inactive Milestone		Finish-only			



Project: APS112 Gantt Chart Ma Date: Tue 26-03-17	Task		Inactive Summary		External Tasks	
	Split		Manual Task		External Milestone	
	Milestone		Duration-only		Deadline	
	Summary		Manual Summary Rollup		Progress	
	Project Summary		Manual Summary		Manual Progress	
	Inactive Task		Start-only			
	Inactive Milestone		Finish-only			





Project: APS112 Gantt Chart Ma Date: Tue 26-03-17	Task		Inactive Summary		External Tasks	
	Split		Manual Task		External Milestone	
	Milestone		Duration-only		Deadline	
	Summary		Manual Summary Rollup		Progress	
	Project Summary		Manual Summary		Manual Progress	
	Inactive Task		Start-only			
	Inactive Milestone		Finish-only			

