




Project: APS112 Gantt Chart Ma
Date: Mon 26-02-23

Task

Split

Milestone

Summary

Project Summary

Inactive Task

Inactive Milestone

Inactive Summary

Manual Task

Duration-only

Manual Summary Rollup

Manual Summary

Start-only

Finish-only

External Tasks

External Milestone

Deadline

Progress

Manual Progress

ID		Task Mode	Task Name	Duration	Start	Finish	08	11	14	17	20	23	26	29	2026
15			Gantt Chart Setup	2 days	Fri 26-01-30	Sun 26-02-01									
16			Template - Part A	4 days	Wed 26-01-28	Sun 26-02-01									
17			Slideshow	2 days	Fri 26-01-30	Sun 26-02-01									
18			Template - Part B	1 day	Mon 26-02-01	Mon 26-02-01									
19			Project Requirement	16 days?	Mon 26-01-26	Sun 26-02-15									
20			Problem Statement	6 days	Mon 26-02-01	Mon 26-02-07									
21			Service Environment	5 days	Tue 26-02-03	Mon 26-02-09									
22			Identification of Interest Holders	5 days	Tue 26-02-03	Mon 26-02-09									
23			Functions	5 days	Tue 26-02-03	Mon 26-02-09									
24			Objectives	5 days	Tue 26-02-03	Mon 26-02-09									
25			Constraints	5 days	Tue 26-02-03	Mon 26-02-09									
26			Conclusion	4 days	Tue 26-02-10	Fri 26-02-13									
27			Introduction	4 days	Tue 26-02-10	Fri 26-02-13									
28			Executive Summary	4 days	Tue 26-02-10	Fri 26-02-13									
29			Citations	4 days	Tue 26-02-10	Fri 26-02-13									
30			PR Research	6 days?	Mon 26-01-26	Sun 26-02-01									
31			Preservation Requirements	3 days	Thu 26-01-29	Sun 26-02-01									
32			How to incorporate	3 days	Thu 26-01-29	Sun 26-02-01									
33			Adjustable mechanisms	3 days	Thu 26-01-29	Sun 26-02-01									
34			Benchmarking	3 days	Thu 26-01-29	Sun 26-02-01									

Project: APS112 Gantt Chart Ma

Date: Mon 26-02-23

Task

Split

Milestone

Summary

Project Summary

Inactive Task

Inactive Milestone















Inactive Summary

Manual Task

Duration-only

Manual Summary Rollup


Manual Summary

Start-only

Finish-only
















External Tasks

External Milestone

Deadline

Progress

Manual Progress













ID		Task Mode	Task Name	Duration	Start	Finish	08	11	14	17	20	23	26	29	2026
35			Materials	3 days	Thu 26-01-29	Sun 26-02-01									
36			Minimize stress	3 days	Thu 26-01-29	Sun 26-02-01									
37			Status Report 2	6 days	Mon 26-02-0	Mon 26-02-0									
38			Tutorial Agenda	6 days	Mon 26-02-0	Sun 26-02-08									
39			Gantt Chart Update	6 days	Mon 26-02-0	Sun 26-02-08									
40			Template - Part A	6 days	Mon 26-02-0	Sun 26-02-08									
41			Slideshow	6 days	Mon 26-02-0	Sun 26-02-08									
42			Template - Part B	1 day	Mon 26-02-0	Mon 26-02-0									
43			PR Complete	0 days	Mon 26-02-1	Mon 26-02-1									
44			Status Report 3	12 days	Mon 26-02-0	Tue 26-02-24									
45			Tutorial Agenda	10 days	Tue 26-02-10	Sun 26-02-22									
46			Gantt Chart Update	11 days	Tue 26-02-10	Tue 26-02-24									
47			Template - Part A	10 days	Tue 26-02-10	Sun 26-02-22									
48			Slideshow	10 days	Tue 26-02-10	Sun 26-02-22									
49			Template - Part B	1 day	Tue 26-02-24	Tue 26-02-24									
50			CDS	30 days	Tue 26-02-10	Sun 26-03-22									
51			Generate initial me	10 days	Tue 26-02-10	Sun 26-02-22									
52			Generate initial ide	10 days	Tue 26-02-10	Sun 26-02-22									
53			Status Report 4	7 days	Mon 26-02-2	Tue 26-03-03									
54			Tutorial Agenda	5 days	Tue 26-02-24	Sun 26-03-01									
55			Gantt Chart Update	6 days	Tue 26-02-24	Tue 26-03-03									
56			Template - Part A	5 days	Tue 26-02-24	Sun 26-03-01									
57			Slideshow	5 days	Tue 26-02-24	Sun 26-03-01									

Project: APS112 Gantt Chart Ma Date: Mon 26-02-23		Task		Inactive Summary		External Tasks	
		Split		Manual Task		External Milestone	
		Milestone		Duration-only		Deadline	
		Summary		Manual Summary Rollup		Progress	
		Project Summary		Manual Summary		Manual Progress	
		Inactive Task		Start-only			
		Inactive Milestone		Finish-only			

ID		Task Mode	Task Name	Duration	Start	Finish	08	11	14	17	20	23	26	29	2026
58			Template - Part B	2 days	Mon 26-03-0	Tue 26-03-03									
59			PR Revision	1 day?	Mon 26-02-2	Mon 26-02-2									
60			Interest Holders	1 day	Mon 26-02-2	Mon 26-02-2									
61			Functions	1 day	Mon 26-02-2	Mon 26-02-2									
62			Objectives	1 day	Mon 26-02-2	Mon 26-02-2									
63			Constraints	1 day	Mon 26-02-2	Mon 26-02-2									
64			Conclusion	1 day	Mon 26-02-2	Mon 26-02-2									
65			References	1 day	Mon 26-02-2	Mon 26-02-2									
66			Status Report 5	6 days	Tue 26-03-03	Tue 26-03-10									
67			Tutorial Agenda	5 days	Tue 26-03-03	Sun 26-03-08									
68			Gantt Chart Update	6 days	Tue 26-03-03	Tue 26-03-10									
69			Template - Part A	5 days	Tue 26-03-03	Sun 26-03-08									
70			Slideshow	5 days	Tue 26-03-03	Sun 26-03-08									
71			Template - Part B	2 days	Mon 26-03-0	Tue 26-03-10									
72			Second Client Meeting	1 day	Mon 26-02-2	Mon 26-02-2									
73			Confirm Meeting	1 day	Mon 26-02-2	Mon 26-02-2									

Project: APS112 Gantt Chart Ma
Date: Mon 26-02-23

Task

Split

Milestone

Summary

Project Summary

Inactive Task

Inactive Milestone













Inactive Summary

Manual Task

Duration-only

Manual Summary Rollup


Manual Summary

Start-only

Finish-only
















External Tasks

External Milestone

Deadline

Progress

Manual Progress
















Project: APS112 Gantt Chart Ma Date: Mon 26-02-23	Task		Inactive Summary		External Tasks	
	Split		Manual Task		External Milestone	
	Milestone		Duration-only		Deadline	
	Summary		Manual Summary Rollup		Progress	
	Project Summary		Manual Summary		Manual Progress	
	Inactive Task		Start-only			
	Inactive Milestone		Finish-only			




Project: APS112 Gantt Chart Ma Date: Mon 26-02-23	Task		Inactive Summary		External Tasks	
	Split		Manual Task		External Milestone	
	Milestone		Duration-only		Deadline	
	Summary		Manual Summary Rollup		Progress	
	Project Summary		Manual Summary		Manual Progress	
	Inactive Task		Start-only			
	Inactive Milestone		Finish-only			

2026 February 01 04 07 10 13 16 19 22 25 28 2026 March 03 06 09 12 15 18 21 24



Project: APS112 Gantt Chart Ma Date: Mon 26-02-23	Task		Inactive Summary		External Tasks	
	Split		Manual Task		External Milestone	
	Milestone		Duration-only		Deadline	
	Summary		Manual Summary Rollup		Progress	
	Project Summary		Manual Summary		Manual Progress	
	Inactive Task		Start-only			
	Inactive Milestone		Finish-only			



Project: APS112 Gantt Chart Ma Date: Mon 26-02-23	Task		Inactive Summary		External Tasks	
	Split		Manual Task		External Milestone	
	Milestone		Duration-only		Deadline	
	Summary		Manual Summary Rollup		Progress	
	Project Summary		Manual Summary		Manual Progress	
	Inactive Task		Start-only			
	Inactive Milestone		Finish-only			