




Project: APS112 Gantt Chart Ma
Date: Mon 26-02-09

Task

Split

Milestone

Summary

Project Summary

Inactive Task

Inactive Milestone













Inactive Summary

Manual Task


Duration-only

Manual Summary Rollup


Manual Summary

Start-only

Finish-only















External Tasks

External Milestone

Deadline

Progress

Manual Progress












ID	 Task Mode	Task Name	Duration	Start	Finish	10	12	14	16	18	20	22	24
15			Gantt Chart Setup	2 days	Fri 26-01-30	Sun 26-02-01							
16			Template - Part A	4 days	Wed 26-01-2	Sun 26-02-01							
17			Slideshow	2 days	Fri 26-01-30	Sun 26-02-01							
18			Template - Part B	1 day	Mon 26-02-0	Mon 26-02-0							
19			Project Requirement	16 days?	Mon 26-01-2	Sun 26-02-15							
20			Problem Statemen	6 days	Mon 26-02-0	Mon 26-02-0							
21			Service Environme	5 days	Tue 26-02-03	Mon 26-02-0							
22			Identification of Interest Holders	5 days	Tue 26-02-03	Mon 26-02-09							
23			Functions	5 days	Tue 26-02-03	Mon 26-02-0							
24			Objectives	5 days	Tue 26-02-03	Mon 26-02-0							
25			Constraints	5 days	Tue 26-02-03	Mon 26-02-0							
26			Conclusion	4 days	Tue 26-02-10	Fri 26-02-13							
27			Introduction	4 days	Tue 26-02-10	Fri 26-02-13							
28			Executive Summar	4 days	Tue 26-02-10	Fri 26-02-13							
29			PR Research	6 days?	Mon 26-01-2	Sun 26-02-01							
30			Topic 1	3 days	Thu 26-01-29	Sun 26-02-01							
31			Topic 2	3 days	Thu 26-01-29	Sun 26-02-01							
32			Topic 3	3 days	Thu 26-01-29	Sun 26-02-01							
33			Topic 4	3 days	Thu 26-01-29	Sun 26-02-01							
34			Topic 5	3 days	Thu 26-01-29	Sun 26-02-01							
35			Topic 6	3 days	Thu 26-01-29	Sun 26-02-01							
36			Status Report 2	6 days	Mon 26-02-0	Mon 26-02-0							
37			Tutorial Agenda	6 days	Mon 26-02-0	Sun 26-02-08							

Project: APS112 Gantt Chart Ma
Date: Mon 26-02-09

Task		Inactive Summary		External Tasks	
Split		Manual Task		External Milestone	
Milestone		Duration-only		Deadline	
Summary		Manual Summary Rollup		Progress	
Project Summary		Manual Summary		Manual Progress	
Inactive Task		Start-only			
Inactive Milestone		Finish-only			

ID		Task Mode	Task Name	Duration	Start	Finish	10	12	14	16	18	20	22	24
38			Gantt Chart Update	6 days	Mon 26-02-0	Sun 26-02-08								
39			Template - Part A	6 days	Mon 26-02-0	Sun 26-02-08								
40			Slideshow	6 days	Mon 26-02-0	Sun 26-02-08								
41			Template - Part B	1 day	Mon 26-02-0	Mon 26-02-0								
42			PR Complete	0 days	Mon 26-02-1	Mon 26-02-1								
43			Status Report 3	12 days	Mon 26-02-0	Tue 26-02-24								
44			Tutorial Agenda	11 days	Mon 26-02-0	Sun 26-02-22								
45			Gantt Chart Update	11 days	Mon 26-02-0	Sun 26-02-22								
46			Template - Part A	11 days	Mon 26-02-0	Sun 26-02-22								
47			Slideshow	11 days	Mon 26-02-0	Sun 26-02-22								
48			Template - Part B	2 days	Mon 26-02-2	Tue 26-02-24								



Project: APS112 Gantt Chart Ma

Date: Mon 26-02-09

Task

Split

Milestone

Summary

Project Summary

Inactive Task

Inactive Milestone













Inactive Summary

Manual Task

Duration-only

Manual Summary Rollup


Manual Summary

Start-only

Finish-only
















External Tasks

External Milestone

Deadline

Progress

Manual Progress
















Legend	
Task	 Inactive Summary  External Tasks 
Split	 Manual Task  External Milestone 
Milestone	 Duration-only  Deadline 
Summary	 Manual Summary Rollup  Progress 
Project Summary	 Manual Summary  Manual Progress 
Inactive Task	 Start-only 
Inactive Milestone	 Finish-only 



Project: APS112 Gantt Chart Ma Date: Mon 26-02-09	Task		Inactive Summary		External Tasks	
	Split		Manual Task		External Milestone	
	Milestone		Duration-only		Deadline	
	Summary		Manual Summary Rollup		Progress	
	Project Summary		Manual Summary		Manual Progress	
	Inactive Task		Start-only			
	Inactive Milestone		Finish-only			



Project: APS112 Gantt Chart Ma Date: Mon 26-02-09	Task		Inactive Summary		External Tasks	
	Split		Manual Task		External Milestone	
	Milestone		Duration-only		Deadline	
	Summary		Manual Summary Rollup		Progress	
	Project Summary		Manual Summary		Manual Progress	
	Inactive Task		Start-only			
	Inactive Milestone		Finish-only			