




Project: APS112 Gantt Chart Ma
Date: Tue 26-03-03

Task

Split

Milestone

Summary

Project Summary

Inactive Task

Inactive Milestone

Inactive Summary

Manual Task

Duration-only

Manual Summary Rollup

Manual Summary

Start-only

Finish-only


External Tasks

External Milestone


Deadline

Progress

Manual Progress



Project: APS112 Gantt Chart Ma Date: Tue 26-03-03	Task		Inactive Summary		External Tasks	
	Split		Manual Task		External Milestone	
	Milestone		Duration-only		Deadline	
	Summary		Manual Summary Rollup		Progress	
	Project Summary		Manual Summary		Manual Progress	
	Inactive Task		Start-only			
	Inactive Milestone		Finish-only			



Project: APS112 Gantt Chart Ma Date: Tue 26-03-03	Task		Inactive Summary		External Tasks	
	Split		Manual Task		External Milestone	
	Milestone		Duration-only		Deadline	
	Summary		Manual Summary Rollup		Progress	
	Project Summary		Manual Summary		Manual Progress	
	Inactive Task		Start-only			
	Inactive Milestone		Finish-only			

ID		Task Mode	Task Name	Duration	Start	Finish	5 Jan 04	11	18	25	'26 Feb 01	08	15	22	'26 Mar 01	08	15	22	'26 29
58	✓	✈	Template - Part B	2 days	Mon 26-03-0	Tue 26-03-03													
59	✓	✈	PR Revision	1 day?	Mon 26-02-2	Mon 26-02-2													
60	✓	✈	Interest Holders	1 day	Mon 26-02-2	Mon 26-02-2													
61	✓	✈	Functions	1 day	Mon 26-02-2	Mon 26-02-2													
62	✓	✈	Objectives	1 day	Mon 26-02-2	Mon 26-02-2													
63	✓	✈	Constraints	1 day	Mon 26-02-2	Mon 26-02-2													
64	✓	✈	Conclusion	1 day	Mon 26-02-2	Mon 26-02-2													
65	✓	✈	References	1 day	Mon 26-02-2	Mon 26-02-2													
66		✈	Status Report 5	6 days	Tue 26-03-03	Tue 26-03-10													
67		✈	Tutorial Agenda	5 days	Tue 26-03-03	Sun 26-03-08													
68	👤	✈	Gantt Chart Update	6 days	Tue 26-03-03	Tue 26-03-10													
69		✈	Template - Part A	5 days	Tue 26-03-03	Sun 26-03-08													
70		✈	Slideshow	5 days	Tue 26-03-03	Sun 26-03-08													
71		✈	Template - Part B	2 days	Mon 26-03-0	Tue 26-03-10													
72	✓	✈	Second Client Meeting	1 day	Mon 26-02-2	Mon 26-02-2													
73	✓	✈	Confirm Meeting	1 day	Mon 26-02-2	Mon 26-02-2													
74	✓	✈	Functional Decomposition Mean Generation	2 days?	Tue 26-02-24	Wed 26-02-25													
75	✓	✈	Opening angles, ergonomic	2 days	Tue 26-02-24	Wed 26-02-25													
76	✓	✈	Book sizes, Unobstructed view, Various	2 days	Tue 26-02-24	Wed 26-02-25													

Tom

Rusul

Mo

Valentino

Biren

Tom

Liu

Mo

Valentino

Biren

Mo

Project: APS112 Gantt Chart Ma

Date: Tue 26-03-03

Task

Split

Milestone

Summary

Project Summary

Inactive Task

Inactive Milestone

Inactive Summary

Manual Task

Duration-only

Manual Summary Rollup

Manual Summary

Start-only

Finish-only

External Tasks

External Milestone

Deadline

Progress

Manual Progress

ID		Task Mode	Task Name	Duration	Start	Finish	Jan 04	11	18	25	'26 Feb 01	08	15	22	'26 Mar 01	08	15	22	'26 29
77			Support weight	2 days	Tue 26-02-24	Wed 26-02-25									Valentino				
78			Stablize against movement	2 days	Tue 26-02-24	Wed 26-02-25									Rusul				
79			Materials Table	2 days?	Tue 26-02-24	Wed 26-02-25													
80			Cheap, non-reactiv	2 days	Tue 26-02-24	Wed 26-02-25									Liu				
81			Lightweight	2 days	Tue 26-02-24	Wed 26-02-25									Tom				
82			Feasibility Check	6 days?	Fri 26-02-27	Fri 26-03-06													
83			Solutions 1-20	6 days	Fri 26-02-27	Fri 26-03-06									Valentino,Biren				
84			Solutions 21-40	6 days	Fri 26-02-27	Fri 26-03-06									Mo,Tom				
85			Solutions 41-60	6 days	Fri 26-02-27	Fri 26-03-06									Rusul,Liu				

Project: APS112 Gantt Chart Ma

Date: Tue 26-03-03

Task

Split

Milestone

Summary

Project Summary

Inactive Task

Inactive Milestone

Inactive Summary

Manual Task

Duration-only

Manual Summary Rollup

Manual Summary

Start-only

Finish-only

External Tasks

External Milestone

Deadline

Progress

Manual Progress