




Project: APS112 Gantt Chart Ma
Date: Sun 26-03-08

Task

Split

Milestone

Summary

Project Summary

Inactive Task

Inactive Milestone

Inactive Summary

Manual Task

Duration-only

Manual Summary Rollup

Manual Summary

Start-only

Finish-only

External Tasks



External Milestone

Deadline



Progress

Manual Progress



ID		Task Mode	Task Name	Duration	Start	Finish	'26 Jan 11	S	M	T	W	T	F	S	'26 Jan 18	S	M	T	W	T	F	S
15	✓	✈	Gantt Chart Setup	2 days	Fri 26-01-30	Sun 26-02-01																
16	✓	✈	Template - Part A	4 days	Wed 26-01-2	Sun 26-02-01																
17	✓	✈	Slideshow	2 days	Fri 26-01-30	Sun 26-02-01																
18	✓	✈	Template - Part B	1 day	Mon 26-02-0	Mon 26-02-0																
19	✓	✈	Project Requirement	16 days?	Mon 26-01-2	Sun 26-02-15																
20	✓	✈	Problem Statemen	6 days	Mon 26-02-0	Mon 26-02-0																
21	✓	✈	Service Environme	5 days	Tue 26-02-03	Mon 26-02-0																
22	✓	✈	Identification of Interest Holders	5 days	Tue 26-02-03	Mon 26-02-09																
23	✓	✈	Functions	5 days	Tue 26-02-03	Mon 26-02-0																
24	✓	✈	Objectives	5 days	Tue 26-02-03	Mon 26-02-0																
25	✓	✈	Constraints	5 days	Tue 26-02-03	Mon 26-02-0																
26	✓	✈	Conclusion	4 days	Tue 26-02-10	Fri 26-02-13																
27	✓	✈	Introduction	4 days	Tue 26-02-10	Fri 26-02-13																
28	✓	✈	Executive Summar	4 days	Tue 26-02-10	Fri 26-02-13																
29	✓	✈	Citations	4 days	Tue 26-02-10	Fri 26-02-13																
30	✓	✈	PR Research	6 days?	Mon 26-01-2	Sun 26-02-01																
31	✓	✈	Preservation Requirements	3 days	Thu 26-01-29	Sun 26-02-01																
32	✓	✈	How to incorporate	3 days	Thu 26-01-29	Sun 26-02-01																
33	✓	✈	Adjustable mechanisms	3 days	Thu 26-01-29	Sun 26-02-01																
34	✓	✈	Benchmarking	3 days	Thu 26-01-29	Sun 26-02-01																

Project: APS112 Gantt Chart Ma Date: Sun 26-03-08	Task		Inactive Summary		External Tasks	
	Split		Manual Task		External Milestone	
	Milestone		Duration-only		Deadline	
	Summary		Manual Summary Rollup		Progress	
	Project Summary		Manual Summary		Manual Progress	
	Inactive Task		Start-only			
	Inactive Milestone		Finish-only			

ID		Task Mode	Task Name	Duration	Start	Finish	'26 Jan 11	S	M	T	W	T	F	S	'26 Jan 18	S	M	T	W	T	F	S
35			Materials	3 days	Thu 26-01-29	Sun 26-02-01																
36			Minimize stress	3 days	Thu 26-01-29	Sun 26-02-01																
37			Status Report 2	6 days	Mon 26-02-0	Mon 26-02-0																
38			Tutorial Agenda	6 days	Mon 26-02-0	Sun 26-02-08																
39			Gantt Chart Update	6 days	Mon 26-02-0	Sun 26-02-08																
40			Template - Part A	6 days	Mon 26-02-0	Sun 26-02-08																
41			Slideshow	6 days	Mon 26-02-0	Sun 26-02-08																
42			Template - Part B	1 day	Mon 26-02-0	Mon 26-02-0																
43			PR Complete	0 days	Mon 26-02-1	Mon 26-02-1																
44			Status Report 3	12 days	Mon 26-02-0	Tue 26-02-24																
45			Tutorial Agenda	10 days	Tue 26-02-10	Sun 26-02-22																
46			Gantt Chart Update	11 days	Tue 26-02-10	Tue 26-02-24																
47			Template - Part A	10 days	Tue 26-02-10	Sun 26-02-22																
48			Slideshow	10 days	Tue 26-02-10	Sun 26-02-22																
49			Template - Part B	1 day	Tue 26-02-24	Tue 26-02-24																
50			CDS	30 days	Tue 26-02-10	Sun 26-03-22																
51			Generate initial me	10 days	Tue 26-02-10	Sun 26-02-22																
52			Generate initial ide	10 days	Tue 26-02-10	Sun 26-02-22																
53			Status Report 4	7 days	Mon 26-02-2	Tue 26-03-03																
54			Tutorial Agenda	5 days	Tue 26-02-24	Sun 26-03-01																
55			Gantt Chart Update	6 days	Tue 26-02-24	Tue 26-03-03																
56			Template - Part A	5 days	Tue 26-02-24	Sun 26-03-01																
57			Slideshow	5 days	Tue 26-02-24	Sun 26-03-01																

Project: APS112 Gantt Chart Ma Date: Sun 26-03-08	Task		Inactive Summary		External Tasks	
	Split		Manual Task		External Milestone	
	Milestone		Duration-only		Deadline	
	Summary		Manual Summary Rollup		Progress	
	Project Summary		Manual Summary		Manual Progress	
	Inactive Task		Start-only			
	Inactive Milestone		Finish-only			

ID		Task Mode	Task Name	Duration	Start	Finish	'26 Jan 11	S	M	T	W	T	F	S	'26 Jan 18	S	M	T	W	T	F	S
58			Template - Part B	2 days	Mon 26-03-0	Tue 26-03-03																
59			PR Revision	1 day?	Mon 26-02-2	Mon 26-02-2																
60			Interest Holders	1 day	Mon 26-02-2	Mon 26-02-2																
61			Functions	1 day	Mon 26-02-2	Mon 26-02-2																
62			Objectives	1 day	Mon 26-02-2	Mon 26-02-2																
63			Constraints	1 day	Mon 26-02-2	Mon 26-02-2																
64			Conclusion	1 day	Mon 26-02-2	Mon 26-02-2																
65			References	1 day	Mon 26-02-2	Mon 26-02-2																
66			Status Report 5	6 days	Tue 26-03-03	Tue 26-03-10																
67			Tutorial Agenda	5 days	Tue 26-03-03	Sun 26-03-08																
68			Gantt Chart Update	6 days	Tue 26-03-03	Tue 26-03-10																
69			Template - Part A	5 days	Tue 26-03-03	Sun 26-03-08																
70			Slideshow	5 days	Tue 26-03-03	Sun 26-03-08																
71			Template - Part B	2 days	Mon 26-03-0	Tue 26-03-10																
72			Second Client Meeting	1 day	Mon 26-02-2	Mon 26-02-2																
73			Confirm Meeting	1 day	Mon 26-02-2	Mon 26-02-2																
74			Functional Decomposition Mean Generation	2 days?	Tue 26-02-24	Wed 26-02-25																
75			Opening angles, ergonomic	2 days	Tue 26-02-24	Wed 26-02-25																
76			Book sizes, Unobstructed view, Various	2 days	Tue 26-02-24	Wed 26-02-25																

Project: APS112 Gantt Chart Ma Date: Sun 26-03-08	Task		Inactive Summary		External Tasks	
	Split		Manual Task		External Milestone	
	Milestone		Duration-only		Deadline	
	Summary		Manual Summary Rollup		Progress	
	Project Summary		Manual Summary		Manual Progress	
	Inactive Task		Start-only			
	Inactive Milestone		Finish-only			

ID		Task Mode	Task Name	Duration	Start	Finish	'26 Jan 11	S	M	T	W	T	F	S	'26 Jan 18	S	M	T	W	T	F	S
77			Support weight	2 days	Tue 26-02-24	Wed 26-02-25																
78			Stablize against movement	2 days	Tue 26-02-24	Wed 26-02-25																
79			Materials Table	2 days?	Tue 26-02-24	Wed 26-02-25																
80			Cheap, non-reactiv	2 days	Tue 26-02-24	Wed 26-02-25																
81			Lightweight	2 days	Tue 26-02-24	Wed 26-02-25																
82			Feasibility Check	6 days?	Fri 26-02-27	Fri 26-03-06																
83			Solutions 1-20	6 days	Fri 26-02-27	Fri 26-03-06																
84			Solutions 21-40	6 days	Fri 26-02-27	Fri 26-03-06																
85			Solutions 41-60	6 days	Fri 26-02-27	Fri 26-03-06																
86			Status Report 6	6 days	Tue 26-03-10	Tue 26-03-17																
87			Tutorial Agenda	5 days	Tue 26-03-10	Sun 26-03-15																
88			Gantt Chart Update	6 days	Tue 26-03-10	Tue 26-03-17																
89			Template - Part A	5 days	Tue 26-03-10	Sun 26-03-15																
90			Slideshow	5 days	Tue 26-03-10	Sun 26-03-15																
91			Template - Part B	2 days	Mon 26-03-1	Tue 26-03-17																

Project: APS112 Gantt Chart Ma
Date: Sun 26-03-08

Task

Split

Milestone

Summary

Project Summary

Inactive Task

Inactive Milestone















Inactive Summary

Manual Task

Duration-only

Manual Summary Rollup


Manual Summary

Start-only

Finish-only
















External Tasks

External Milestone

Deadline

Progress

Manual Progress
















Project: APS112 Gantt Chart Ma Date: Sun 26-03-08	Task		Inactive Summary		External Tasks	
	Split		Manual Task		External Milestone	
	Milestone		Duration-only		Deadline	
	Summary		Manual Summary Rollup		Progress	
	Project Summary		Manual Summary		Manual Progress	
	Inactive Task		Start-only			
	Inactive Milestone		Finish-only			





Project: APS112 Gantt Chart Ma Date: Sun 26-03-08	Task		Inactive Summary		External Tasks	
	Split		Manual Task		External Milestone	
	Milestone		Duration-only		Deadline	
	Summary		Manual Summary Rollup		Progress	
	Project Summary		Manual Summary		Manual Progress	
	Inactive Task		Start-only			
	Inactive Milestone		Finish-only			




Project: APS112 Gantt Chart Ma Date: Sun 26-03-08	Task		Inactive Summary		External Tasks	
	Split		Manual Task		External Milestone	
	Milestone		Duration-only		Deadline	
	Summary		Manual Summary Rollup		Progress	
	Project Summary		Manual Summary		Manual Progress	
	Inactive Task		Start-only			
	Inactive Milestone		Finish-only			




Project: APS112 Gantt Chart Ma Date: Sun 26-03-08	Task		Inactive Summary		External Tasks	
	Split		Manual Task		External Milestone	
	Milestone		Duration-only		Deadline	
	Summary		Manual Summary Rollup		Progress	
	Project Summary		Manual Summary		Manual Progress	
	Inactive Task		Start-only			
	Inactive Milestone		Finish-only			




Project: APS112 Gantt Chart Ma Date: Sun 26-03-08	Task		Inactive Summary		External Tasks	
	Split		Manual Task		External Milestone	
	Milestone		Duration-only		Deadline	
	Summary		Manual Summary Rollup		Progress	
	Project Summary		Manual Summary		Manual Progress	
	Inactive Task		Start-only			
	Inactive Milestone		Finish-only			




Project: APS112 Gantt Chart Ma Date: Sun 26-03-08	Task		Inactive Summary		External Tasks	
	Split		Manual Task		External Milestone	
	Milestone		Duration-only		Deadline	
	Summary		Manual Summary Rollup		Progress	
	Project Summary		Manual Summary		Manual Progress	
	Inactive Task		Start-only			
	Inactive Milestone		Finish-only			





Project: APS112 Gantt Chart Ma Date: Sun 26-03-08	Task		Inactive Summary		External Tasks	
	Split		Manual Task		External Milestone	
	Milestone		Duration-only		Deadline	
	Summary		Manual Summary Rollup		Progress	
	Project Summary		Manual Summary		Manual Progress	
	Inactive Task		Start-only			
	Inactive Milestone		Finish-only			



Project: APS112 Gantt Chart Ma Date: Sun 26-03-08	Task		Inactive Summary		External Tasks	
	Split		Manual Task		External Milestone	
	Milestone		Duration-only		Deadline	
	Summary		Manual Summary Rollup		Progress	
	Project Summary		Manual Summary		Manual Progress	
	Inactive Task		Start-only			
	Inactive Milestone		Finish-only			