

ID		Task Mode	Task Name	Duration	Start	Finish	5 Jan 04	11	18	25	'26 Feb 01	08	15	22	'26 Mar 01	08	15	22	'26 29
1			First Client Meeting	7 days	Mon 26-01-1	Tue 26-01-20													
2			Client Email	1 day	Mon 26-01-1	Mon 26-01-1													
3			Client Meeting Plan	2 days	Mon 26-01-1	Tue 26-01-20													
4			Client Meeting Question	2 days	Mon 26-01-19	Tue 26-01-20													
5			Team Charter	6 days?	Mon 26-01-1	Mon 26-01-2													
6			Team Composition,	6 days	Mon 26-01-19	Sat 26-01-24													
7			Contribution and Inclusion expectations and	6 days	Mon 26-01-19	Sat 26-01-24													
8			Meeting Expectation and	6 days	Mon 26-01-19	Sat 26-01-24													
9			Decision Making Processes	6 days	Mon 26-01-19	Sat 26-01-24													
10			Work Completion Expectations and Processes	6 days	Mon 26-01-19	Sat 26-01-24													
11			Finalizing Work Expectation and Processes	6 days	Mon 26-01-19	Sat 26-01-24													
12			Conflict Resolution	6 days	Mon 26-01-19	Sat 26-01-24													
13			Status Report 1	4 days	Wed 26-01-2	Mon 26-02-0													
14			Tutorial Agenda	4 days	Wed 26-01-2	Sun 26-02-01													

Project: APS112 Gantt Chart Ma

Date: Sat 26-02-28

Task

Split

Milestone

Summary

Project Summary

Inactive Task

Inactive Milestone

Inactive Summary

Manual Task

Duration-only

Manual Summary Rollup

Manual Summary

Start-only

Finish-only


External Tasks

External Milestone


Deadline

Progress

Manual Progress



Project: APS112 Gantt Chart Ma Date: Sat 26-02-28	Task		Inactive Summary		External Tasks	
	Split		Manual Task		External Milestone	
	Milestone		Duration-only		Deadline	
	Summary		Manual Summary Rollup		Progress	
	Project Summary		Manual Summary		Manual Progress	
	Inactive Task		Start-only			
	Inactive Milestone		Finish-only			



Project: APS112 Gantt Chart Ma
Date: Sat 26-02-28

Task

Split

Milestone

Summary

Project Summary

Inactive Task

Inactive Milestone

Inactive Summary

Manual Task

Duration-only

Manual Summary Rollup

Manual Summary

Start-only

Finish-only

External Tasks



External Milestone

Deadline

Progress

Manual Progress

ID		Task Mode	Task Name	Duration	Start	Finish	5 Jan 04	11	18	25	'26 Feb 01	08	15	22	'26 Mar 01	08	15	22	'26 29
58			Template - Part B	2 days	Mon 26-03-0	Tue 26-03-03										Tom			
59			PR Revision	1 day?	Mon 26-02-2	Mon 26-02-2													
60			Interest Holders	1 day	Mon 26-02-2	Mon 26-02-2										Rusul			
61			Functions	1 day	Mon 26-02-2	Mon 26-02-2										Mo			
62			Objectives	1 day	Mon 26-02-2	Mon 26-02-2										Valentino			
63			Constraints	1 day	Mon 26-02-2	Mon 26-02-2										Biren			
64			Conclusion	1 day	Mon 26-02-2	Mon 26-02-2										Tom			
65			References	1 day	Mon 26-02-2	Mon 26-02-2										Liu			
66			Status Report 5	6 days	Tue 26-03-03	Tue 26-03-10													
67			Tutorial Agenda	5 days	Tue 26-03-03	Sun 26-03-08													
68			Gantt Chart Update	6 days	Tue 26-03-03	Tue 26-03-10										Mo			
69			Template - Part A	5 days	Tue 26-03-03	Sun 26-03-08													
70			Slideshow	5 days	Tue 26-03-03	Sun 26-03-08													
71			Template - Part B	2 days	Mon 26-03-0	Tue 26-03-10													
72			Second Client Meeting	1 day	Mon 26-02-2	Mon 26-02-2													
73			Confirm Meeting	1 day	Mon 26-02-2	Mon 26-02-2										Valentino			
74			Functional Decomposition Mean Generation	2 days?	Tue 26-02-24	Wed 26-02-25													
75			Opening angles, ergonomic	2 days	Tue 26-02-24	Wed 26-02-25										Biren			
76			Book sizes, Unobstructed view, Various	2 days	Tue 26-02-24	Wed 26-02-25										Mo			

Project: APS112 Gantt Chart Ma Date: Sat 26-02-28	Task		Inactive Summary		External Tasks	
	Split		Manual Task		External Milestone	
	Milestone		Duration-only		Deadline	
	Summary		Manual Summary Rollup		Progress	
	Project Summary		Manual Summary		Manual Progress	
	Inactive Task		Start-only			
	Inactive Milestone		Finish-only			

ID		Task Mode	Task Name	Duration	Start	Finish	Jan 04	11	18	25	'26 Feb 01	08	15	22	'26 Mar 01	08	15	22	'26 29
77			Support weight	2 days	Tue 26-02-24	Wed 26-02-25									Valentino				
78			Stablize against movement	2 days	Tue 26-02-24	Wed 26-02-25									Rusul				
79			Materials Table	2 days?	Tue 26-02-24	Wed 26-02-25													
80			Cheap, non-reactiv	2 days	Tue 26-02-24	Wed 26-02-25									Liu				
81			Lightweight	2 days	Tue 26-02-24	Wed 26-02-25									Tom				
82			Feasibility Check	2 days?	Fri 26-02-27	Mon 26-03-01													
83			Solutions 1-20	2 days	Fri 26-02-27	Mon 26-03-01									Valentino,Biren				
84			Solutions 21-40	2 days	Fri 26-02-27	Mon 26-03-01									Mo, Tom				
85			Solutions 41-60	2 days	Fri 26-02-27	Mon 26-03-01									Rusul,Liu				

Project: APS112 Gantt Chart Ma
Date: Sat 26-02-28

Task

Split

Milestone

Summary

Project Summary

Inactive Task

Inactive Milestone

Inactive Summary

Manual Task

Duration-only

Manual Summary Rollup

Manual Summary

Start-only

Finish-only

External Tasks

External Milestone

Deadline

Progress

Manual Progress