

ID		Task Mode	Task Name	Duration	Start	Finish	5 Jan 04	11	18	25	'26 Feb 01	08	15	22	'26 Mar 01	08	15	22	'26 29
1			First Client Meeting	7 days	Mon 26-01-1	Tue 26-01-20													
2			Client Email	1 day	Mon 26-01-1	Mon 26-01-1													
3			Client Meeting Plan	2 days	Mon 26-01-1	Tue 26-01-20													
4			Client Meeting Question	2 days	Mon 26-01-19	Tue 26-01-20													
5			Team Charter	6 days?	Mon 26-01-1	Mon 26-01-2													
6			Team Composition,	6 days	Mon 26-01-19	Sat 26-01-24													
7			Contribution and Inclusion expectations and	6 days	Mon 26-01-19	Sat 26-01-24													
8			Meeting Expectation and	6 days	Mon 26-01-19	Sat 26-01-24													
9			Decision Making Processes	6 days	Mon 26-01-19	Sat 26-01-24													
10			Work Completion Expectations and Processes	6 days	Mon 26-01-19	Sat 26-01-24													
11			Finalizing Work Expectation and Processes	6 days	Mon 26-01-19	Sat 26-01-24													
12			Conflict Resolution	6 days	Mon 26-01-19	Sat 26-01-24													
13			Status Report 1	4 days	Wed 26-01-2	Mon 26-02-0													
14			Tutorial Agenda	4 days	Wed 26-01-2	Sun 26-02-01													

Project: APS112 Gantt Chart Ma

Date: Tue 26-02-17

Task

Split

Milestone

Summary

Project Summary

Inactive Task

Inactive Milestone













Inactive Summary

Manual Task

Duration-only

Manual Summary Rollup


Manual Summary

Start-only

Finish-only
















External Tasks

External Milestone

Deadline

Progress

Manual Progress














Project: APS112 Gantt Chart Ma
Date: Tue 26-02-17

Task

Split

Milestone

Summary

Project Summary

Inactive Task

Inactive Milestone

Inactive Summary

Manual Task

Duration-only

Manual Summary Rollup

Manual Summary

Start-only

Finish-only


External Tasks

External Milestone

Deadline

Progress

Manual Progress



Project: APS112 Gantt Chart Ma
Date: Tue 26-02-17

Task

Split

Milestone

Summary

Project Summary

Inactive Task

Inactive Milestone

Inactive Summary

Manual Task

Duration-only

Manual Summary Rollup

Manual Summary

Start-only

Finish-only

External Tasks

External Milestone

Deadline

Progress

Manual Progress

