




Project: APS112 Gantt Chart Ma
Date: Wed 26-02-11

Task

Split

Milestone

Summary

Project Summary

Inactive Task

Inactive Milestone

Inactive Summary

Manual Task

Duration-only

Manual Summary Rollup

Manual Summary

Start-only

Finish-only

External Tasks

External Milestone

Deadline

Progress

Manual Progress

ID		Task Mode	Task Name	Duration	Start	Finish	10	12	14	16	18	20	22	24	26	28	30	2026 Feb 01
15			Gantt Chart Setup	2 days	Fri 26-01-30	Sun 26-02-01												
16			Template - Part A	4 days	Wed 26-01-2	Sun 26-02-01												
17			Slideshow	2 days	Fri 26-01-30	Sun 26-02-01												
18			Template - Part B	1 day	Mon 26-02-0	Mon 26-02-0												
19			Project Requirement: 16 days?		Mon 26-01-2	Sun 26-02-15												
20			Problem Statemen	6 days	Mon 26-02-0	Mon 26-02-0												
21			Service Environme	5 days	Tue 26-02-03	Mon 26-02-0												
22			Identification of Interest Holders	5 days	Tue 26-02-03	Mon 26-02-09												
23			Functions	5 days	Tue 26-02-03	Mon 26-02-0												
24			Objectives	5 days	Tue 26-02-03	Mon 26-02-0												
25			Constraints	5 days	Tue 26-02-03	Mon 26-02-0												
26			Conclusion	4 days	Tue 26-02-10	Fri 26-02-13												
27			Introduction	4 days	Tue 26-02-10	Fri 26-02-13												
28			Executive Summar	4 days	Tue 26-02-10	Fri 26-02-13												
29			Citations	4 days	Tue 26-02-10	Fri 26-02-13												
30			PR Research	6 days?	Mon 26-01-2	Sun 26-02-01												
31			Preservation Requirements	3 days	Thu 26-01-29	Sun 26-02-01												
32			How to incorporate	3 days	Thu 26-01-29	Sun 26-02-01												
33			Adjustable mechanisms	3 days	Thu 26-01-29	Sun 26-02-01												
34			Benchmarking	3 days	Thu 26-01-29	Sun 26-02-01												

Project: APS112 Gantt Chart Ma

Date: Wed 26-02-11

Task

Split

Milestone

Summary

Project Summary

Inactive Task

Inactive Milestone















Inactive Summary

Manual Task

Duration-only

Manual Summary Rollup

Manual Summary

Start-only

Finish-only
















External Tasks

External Milestone

Deadline

Progress

Manual Progress












ID		Task Mode	Task Name	Duration	Start	Finish	10	12	14	16	18	20	22	24	26	28	30	2026 Feb 01													
35			Materials	3 days	Thu 26-01-29	Sun 26-02-01													L												
36			Minimize stress	3 days	Thu 26-01-29	Sun 26-02-01													B												
37			Status Report 2	6 days	Mon 26-02-0	Mon 26-02-0																									
38			Tutorial Agenda	6 days	Mon 26-02-0	Sun 26-02-08																									
39			Gantt Chart Update	6 days	Mon 26-02-0	Sun 26-02-08																									
40			Template - Part A	6 days	Mon 26-02-0	Sun 26-02-08																									
41			Slideshow	6 days	Mon 26-02-0	Sun 26-02-08																									
42			Template - Part B	1 day	Mon 26-02-0	Mon 26-02-0																									
43			PR Complete	0 days	Mon 26-02-1	Mon 26-02-1																									
44			Status Report 3	12 days	Mon 26-02-0	Tue 26-02-24																									
45			Tutorial Agenda	10 days	Tue 26-02-10	Sun 26-02-22																									
46			Gantt Chart Update	11 days	Tue 26-02-10	Tue 26-02-24																									
47			Template - Part A	10 days	Tue 26-02-10	Sun 26-02-22																									
48			Slideshow	10 days	Tue 26-02-10	Sun 26-02-22																									
49			Template - Part B	1 day	Tue 26-02-24	Tue 26-02-24																									
50			CDS	30 days	Tue 26-02-10	Sun 26-03-22																									
51			Generate initial me	10 days	Tue 26-02-10	Sun 26-02-22																									
52			Generate initial ide	10 days	Tue 26-02-10	Sun 26-02-22																									

Project: APS112 Gantt Chart Ma

Date: Wed 26-02-11

Task

Split

Milestone

Summary

Project Summary

Inactive Task

Inactive Milestone















Inactive Summary

Manual Task

Duration-only

Manual Summary Rollup


Manual Summary

Start-only

Finish-only
















External Tasks

External Milestone

Deadline

Progress

Manual Progress

















Project: APS112 Gantt Chart Ma Date: Wed 26-02-11	Task		Inactive Summary		External Tasks	
	Split		Manual Task		External Milestone	
	Milestone		Duration-only		Deadline	
	Summary		Manual Summary Rollup		Progress	
	Project Summary		Manual Summary		Manual Progress	
	Inactive Task		Start-only			
	Inactive Milestone		Finish-only			



Project: APS112 Gantt Chart Ma Date: Wed 26-02-11	Task		Inactive Summary		External Tasks	
	Split		Manual Task		External Milestone	
	Milestone		Duration-only		Deadline	
	Summary		Manual Summary Rollup		Progress	
	Project Summary		Manual Summary		Manual Progress	
	Inactive Task		Start-only			
	Inactive Milestone		Finish-only			



Project: APS112 Gantt Chart Ma Date: Wed 26-02-11	Task		Inactive Summary		External Tasks	
	Split		Manual Task		External Milestone	
	Milestone		Duration-only		Deadline	
	Summary		Manual Summary Rollup		Progress	
	Project Summary		Manual Summary		Manual Progress	
	Inactive Task		Start-only			
	Inactive Milestone		Finish-only			