




Project: APS112 Gantt Chart Ma  
Date: Sun 26-03-08

Task

Split

Milestone

Summary

Project Summary

Inactive Task

Inactive Milestone

Inactive Summary

Manual Task

Duration-only

Manual Summary Rollup

Manual Summary

Start-only

Finish-only

External Tasks



External Milestone

Deadline



Progress

Manual Progress



| ID | Task Mode | Task Name                          | Duration        | Start              | Finish              | Predecessors      | '26 Jan 11 | S | M | T | W | T | F | S | '26 Jan 18 | S | M | T | W | T |
|----|-----------|------------------------------------|-----------------|--------------------|---------------------|-------------------|------------|---|---|---|---|---|---|---|------------|---|---|---|---|---|
| 15 | ✈         | Gantt Chart Setup                  | 2 days          | Fri 26-01-30       | Sun 26-02-01        |                   |            |   |   |   |   |   |   |   |            |   |   |   |   |   |
| 16 | ✈         | Template - Part A                  | 4 days          | Wed 26-01-2        | Sun 26-02-01        |                   |            |   |   |   |   |   |   |   |            |   |   |   |   |   |
| 17 | ✈         | Slideshow                          | 2 days          | Fri 26-01-30       | Sun 26-02-01        |                   |            |   |   |   |   |   |   |   |            |   |   |   |   |   |
| 18 | ✈         | Template - Part B                  | 1 day           | Mon 26-02-0        | Mon 26-02-0         |                   |            |   |   |   |   |   |   |   |            |   |   |   |   |   |
| 19 | ✈         | <b>Project Requirement</b>         | <b>16 days?</b> | <b>Mon 26-01-2</b> | <b>Sun 26-02-15</b> |                   |            |   |   |   |   |   |   |   |            |   |   |   |   |   |
| 20 | ✈         | Problem Statemen                   | 6 days          | Mon 26-02-0        | Mon 26-02-0         | 30                |            |   |   |   |   |   |   |   |            |   |   |   |   |   |
| 21 | ✈         | Service Environme                  | 5 days          | Tue 26-02-03       | Mon 26-02-0         |                   |            |   |   |   |   |   |   |   |            |   |   |   |   |   |
| 22 | ✈         | Identification of Interest Holders | 5 days          | Tue 26-02-03       | Mon 26-02-09        |                   |            |   |   |   |   |   |   |   |            |   |   |   |   |   |
| 23 | ✈         | Functions                          | 5 days          | Tue 26-02-03       | Mon 26-02-0         |                   |            |   |   |   |   |   |   |   |            |   |   |   |   |   |
| 24 | ✈         | Objectives                         | 5 days          | Tue 26-02-03       | Mon 26-02-0         |                   |            |   |   |   |   |   |   |   |            |   |   |   |   |   |
| 25 | ✈         | Constraints                        | 5 days          | Tue 26-02-03       | Mon 26-02-0         |                   |            |   |   |   |   |   |   |   |            |   |   |   |   |   |
| 26 | ✈         | Conclusion                         | 4 days          | Tue 26-02-10       | Fri 26-02-13        | 20,21,22,23,24,25 |            |   |   |   |   |   |   |   |            |   |   |   |   |   |
| 27 | ✈         | Introduction                       | 4 days          | Tue 26-02-10       | Fri 26-02-13        | 20,21,22,23,24,25 |            |   |   |   |   |   |   |   |            |   |   |   |   |   |
| 28 | ✈         | Executive Summar                   | 4 days          | Tue 26-02-10       | Fri 26-02-13        | 20,21,22,23,24,25 |            |   |   |   |   |   |   |   |            |   |   |   |   |   |
| 29 | ✈         | Citations                          | 4 days          | Tue 26-02-10       | Fri 26-02-13        |                   |            |   |   |   |   |   |   |   |            |   |   |   |   |   |
| 30 | ✈         | <b>PR Research</b>                 | <b>6 days?</b>  | <b>Mon 26-01-2</b> | <b>Sun 26-02-01</b> |                   |            |   |   |   |   |   |   |   |            |   |   |   |   |   |
| 31 | ✈         | Preservation Requirements          | 3 days          | Thu 26-01-29       | Sun 26-02-01        |                   |            |   |   |   |   |   |   |   |            |   |   |   |   |   |
| 32 | ✈         | How to incorporate                 | 3 days          | Thu 26-01-29       | Sun 26-02-01        |                   |            |   |   |   |   |   |   |   |            |   |   |   |   |   |
| 33 | ✈         | Adjustable mechanisms              | 3 days          | Thu 26-01-29       | Sun 26-02-01        |                   |            |   |   |   |   |   |   |   |            |   |   |   |   |   |
| 34 | ✈         | Benchmarking                       | 3 days          | Thu 26-01-29       | Sun 26-02-01        |                   |            |   |   |   |   |   |   |   |            |   |   |   |   |   |

|                                                      |                    |                                                                                     |                       |                                                                                       |                    |                                                                                       |
|------------------------------------------------------|--------------------|-------------------------------------------------------------------------------------|-----------------------|---------------------------------------------------------------------------------------|--------------------|---------------------------------------------------------------------------------------|
| Project: APS112 Gantt Chart Ma<br>Date: Sun 26-03-08 | Task               |  | Inactive Summary      |  | External Tasks     |  |
|                                                      | Split              |  | Manual Task           |  | External Milestone |  |
|                                                      | Milestone          |  | Duration-only         |  | Deadline           |  |
|                                                      | Summary            |  | Manual Summary Rollup |  | Progress           |  |
|                                                      | Project Summary    |  | Manual Summary        |  | Manual Progress    |  |
|                                                      | Inactive Task      |  | Start-only            |  |                    |                                                                                       |
|                                                      | Inactive Milestone |  | Finish-only           |  |                    |                                                                                       |



| ID | Task Mode | Task Name              | Duration       | Start               | Finish              | Predecessors | '26 Jan 11 | S | M | T | W | T | F | S | '26 Jan 18 | S | M | T | W | T |
|----|-----------|------------------------|----------------|---------------------|---------------------|--------------|------------|---|---|---|---|---|---|---|------------|---|---|---|---|---|
| 35 | ✈         | Materials              | 3 days         | Thu 26-01-29        | Sun 26-02-01        |              |            |   |   |   |   |   |   |   |            |   |   |   |   |   |
| 36 | ✈         | Minimize stress        | 3 days         | Thu 26-01-29        | Sun 26-02-01        |              |            |   |   |   |   |   |   |   |            |   |   |   |   |   |
| 37 | ✈         | <b>Status Report 2</b> | <b>6 days</b>  | <b>Mon 26-02-0</b>  | <b>Mon 26-02-0</b>  |              |            |   |   |   |   |   |   |   |            |   |   |   |   |   |
| 38 | ✈         | Tutorial Agenda        | 6 days         | Mon 26-02-0         | Sun 26-02-08        |              |            |   |   |   |   |   |   |   |            |   |   |   |   |   |
| 39 | ✈         | Gantt Chart Update     | 6 days         | Mon 26-02-0         | Sun 26-02-08        |              |            |   |   |   |   |   |   |   |            |   |   |   |   |   |
| 40 | ✈         | Template - Part A      | 6 days         | Mon 26-02-0         | Sun 26-02-08        |              |            |   |   |   |   |   |   |   |            |   |   |   |   |   |
| 41 | ✈         | Slideshow              | 6 days         | Mon 26-02-0         | Sun 26-02-08        |              |            |   |   |   |   |   |   |   |            |   |   |   |   |   |
| 42 | ✈         | Template - Part B      | 1 day          | Mon 26-02-0         | Mon 26-02-0         |              |            |   |   |   |   |   |   |   |            |   |   |   |   |   |
| 43 | ✈         | PR Complete            | 0 days         | Mon 26-02-1         | Mon 26-02-1         |              |            |   |   |   |   |   |   |   |            |   |   |   |   |   |
| 44 | ✈         | <b>Status Report 3</b> | <b>12 days</b> | <b>Mon 26-02-0</b>  | <b>Tue 26-02-24</b> |              |            |   |   |   |   |   |   |   |            |   |   |   |   |   |
| 45 | ✈         | Tutorial Agenda        | 10 days        | Tue 26-02-10        | Sun 26-02-22        |              |            |   |   |   |   |   |   |   |            |   |   |   |   |   |
| 46 | ✈         | Gantt Chart Update     | 11 days        | Tue 26-02-10        | Tue 26-02-24        |              |            |   |   |   |   |   |   |   |            |   |   |   |   |   |
| 47 | ✈         | Template - Part A      | 10 days        | Tue 26-02-10        | Sun 26-02-22        |              |            |   |   |   |   |   |   |   |            |   |   |   |   |   |
| 48 | ✈         | Slideshow              | 10 days        | Tue 26-02-10        | Sun 26-02-22        |              |            |   |   |   |   |   |   |   |            |   |   |   |   |   |
| 49 | ✈         | Template - Part B      | 1 day          | Tue 26-02-24        | Tue 26-02-24        |              |            |   |   |   |   |   |   |   |            |   |   |   |   |   |
| 50 | ✈         | <b>CDS</b>             | <b>30 days</b> | <b>Tue 26-02-10</b> | <b>Sun 26-03-22</b> |              |            |   |   |   |   |   |   |   |            |   |   |   |   |   |
| 51 | ✈         | Generate initial me    | 10 days        | Tue 26-02-10        | Sun 26-02-22        |              |            |   |   |   |   |   |   |   |            |   |   |   |   |   |
| 52 | ✈         | Generate initial ide   | 10 days        | Tue 26-02-10        | Sun 26-02-22        |              |            |   |   |   |   |   |   |   |            |   |   |   |   |   |
| 53 | ✈         | <b>Status Report 4</b> | <b>7 days</b>  | <b>Mon 26-02-2</b>  | <b>Tue 26-03-03</b> |              |            |   |   |   |   |   |   |   |            |   |   |   |   |   |
| 54 | ✈         | Tutorial Agenda        | 5 days         | Tue 26-02-24        | Sun 26-03-01        |              |            |   |   |   |   |   |   |   |            |   |   |   |   |   |
| 55 | ✈         | Gantt Chart Update     | 6 days         | Tue 26-02-24        | Tue 26-03-03        |              |            |   |   |   |   |   |   |   |            |   |   |   |   |   |
| 56 | ✈         | Template - Part A      | 5 days         | Tue 26-02-24        | Sun 26-03-01        |              |            |   |   |   |   |   |   |   |            |   |   |   |   |   |
| 57 | ✈         | Slideshow              | 5 days         | Tue 26-02-24        | Sun 26-03-01        |              |            |   |   |   |   |   |   |   |            |   |   |   |   |   |


|                                                      |                    |                                                                                     |                       |                                                                                       |                    |                                                                                       |
|------------------------------------------------------|--------------------|-------------------------------------------------------------------------------------|-----------------------|---------------------------------------------------------------------------------------|--------------------|---------------------------------------------------------------------------------------|
| Project: APS112 Gantt Chart Ma<br>Date: Sun 26-03-08 | Task               |  | Inactive Summary      |  | External Tasks     |  |
|                                                      | Split              |  | Manual Task           |  | External Milestone |  |
|                                                      | Milestone          |  | Duration-only         |  | Deadline           |  |
|                                                      | Summary            |  | Manual Summary Rollup |  | Progress           |  |
|                                                      | Project Summary    |  | Manual Summary        |  | Manual Progress    |  |
|                                                      | Inactive Task      |  | Start-only            |  |                    |                                                                                       |
|                                                      | Inactive Milestone |  | Finish-only           |  |                    |                                                                                       |



| ID | Task Mode | Task Name                                       | Duration       | Start               | Finish              | Predecessors | '26 Jan 11 | S | M | T | W | T | F | S | '26 Jan 18 | S | M | T | W | T |
|----|-----------|-------------------------------------------------|----------------|---------------------|---------------------|--------------|------------|---|---|---|---|---|---|---|------------|---|---|---|---|---|
| 58 | ✈         | Template - Part B                               | 2 days         | Mon 26-03-0         | Tue 26-03-03        |              |            |   |   |   |   |   |   |   |            |   |   |   |   |   |
| 59 | ✈         | <b>PR Revision</b>                              | <b>1 day?</b>  | <b>Mon 26-02-2</b>  | Mon 26-02-2         | <b>19</b>    |            |   |   |   |   |   |   |   |            |   |   |   |   |   |
| 60 | ✈         | Interest Holders                                | 1 day          | Mon 26-02-2         | Mon 26-02-2         |              |            |   |   |   |   |   |   |   |            |   |   |   |   |   |
| 61 | ✈         | Functions                                       | 1 day          | Mon 26-02-2         | Mon 26-02-2         |              |            |   |   |   |   |   |   |   |            |   |   |   |   |   |
| 62 | ✈         | Objectives                                      | 1 day          | Mon 26-02-2         | Mon 26-02-2         |              |            |   |   |   |   |   |   |   |            |   |   |   |   |   |
| 63 | ✈         | Constraints                                     | 1 day          | Mon 26-02-2         | Mon 26-02-2         |              |            |   |   |   |   |   |   |   |            |   |   |   |   |   |
| 64 | ✈         | Conclusion                                      | 1 day          | Mon 26-02-2         | Mon 26-02-2         |              |            |   |   |   |   |   |   |   |            |   |   |   |   |   |
| 65 | ✈         | References                                      | 1 day          | Mon 26-02-2         | Mon 26-02-2         |              |            |   |   |   |   |   |   |   |            |   |   |   |   |   |
| 66 | ✈         | <b>Status Report 5</b>                          | <b>7 days</b>  | <b>Tue 26-03-03</b> | <b>Tue 26-03-10</b> |              |            |   |   |   |   |   |   |   |            |   |   |   |   |   |
| 67 | ✈         | Tutorial Agenda                                 | 5 days         | Tue 26-03-03        | Sun 26-03-08        |              |            |   |   |   |   |   |   |   |            |   |   |   |   |   |
| 68 | ✈         | Gantt Chart Update                              | 6 days         | Tue 26-03-03        | Mon 26-03-0         |              |            |   |   |   |   |   |   |   |            |   |   |   |   |   |
| 69 | ✈         | Template - Part A                               | 5 days         | Tue 26-03-03        | Sun 26-03-08        |              |            |   |   |   |   |   |   |   |            |   |   |   |   |   |
| 70 | ✈         | Slideshow                                       | 5 days         | Tue 26-03-03        | Sun 26-03-08        |              |            |   |   |   |   |   |   |   |            |   |   |   |   |   |
| 71 | ✈         | Template - Part B                               | 2 days         | Mon 26-03-0         | Tue 26-03-10        |              |            |   |   |   |   |   |   |   |            |   |   |   |   |   |
| 72 | ✈         | <b>Second Client Meeting</b>                    | <b>1 day</b>   | <b>Mon 26-02-2</b>  | <b>Mon 26-02-2</b>  |              |            |   |   |   |   |   |   |   |            |   |   |   |   |   |
| 73 | ✈         | Confirm Meeting                                 | 1 day          | Mon 26-02-2         | Mon 26-02-2         |              |            |   |   |   |   |   |   |   |            |   |   |   |   |   |
| 74 | ✈         | <b>Functional Decomposition Mean Generation</b> | <b>2 days?</b> | <b>Tue 26-02-24</b> | <b>Wed 26-02-25</b> |              |            |   |   |   |   |   |   |   |            |   |   |   |   |   |
| 75 | ✈         | Opening angles, ergonomic                       | 2 days         | Tue 26-02-24        | Wed 26-02-25        |              |            |   |   |   |   |   |   |   |            |   |   |   |   |   |
| 76 | ✈         | Book sizes, Unobstructed view, Various          | 2 days         | Tue 26-02-24        | Wed 26-02-25        |              |            |   |   |   |   |   |   |   |            |   |   |   |   |   |


|                                                      |                    |                                                                                     |                       |                                                                                       |                    |                                                                                       |
|------------------------------------------------------|--------------------|-------------------------------------------------------------------------------------|-----------------------|---------------------------------------------------------------------------------------|--------------------|---------------------------------------------------------------------------------------|
| Project: APS112 Gantt Chart Ma<br>Date: Sun 26-03-08 | Task               |  | Inactive Summary      |  | External Tasks     |  |
|                                                      | Split              |  | Manual Task           |  | External Milestone |  |
|                                                      | Milestone          |  | Duration-only         |  | Deadline           |  |
|                                                      | Summary            |  | Manual Summary Rollup |  | Progress           |  |
|                                                      | Project Summary    |  | Manual Summary        |  | Manual Progress    |  |
|                                                      | Inactive Task      |  | Start-only            |  |                    |                                                                                       |
|                                                      | Inactive Milestone |  | Finish-only           |  |                    |                                                                                       |


| ID | Task Mode | Task Name                 | Duration       | Start               | Finish              | Predecessors | '26 Jan 11 | S | M | T | W | T | F | S | '26 Jan 18 | S | M | T | W | T |
|----|-----------|---------------------------|----------------|---------------------|---------------------|--------------|------------|---|---|---|---|---|---|---|------------|---|---|---|---|---|
| 77 | ✈         | Support weight            | 2 days         | Tue 26-02-24        | Wed 26-02-25        |              |            |   |   |   |   |   |   |   |            |   |   |   |   |   |
| 78 | ✈         | Stablize against movement | 2 days         | Tue 26-02-24        | Wed 26-02-25        |              |            |   |   |   |   |   |   |   |            |   |   |   |   |   |
| 79 | ✈         | <b>Materials Table</b>    | <b>2 days?</b> | <b>Tue 26-02-24</b> | <b>Wed 26-02-25</b> |              |            |   |   |   |   |   |   |   |            |   |   |   |   |   |
| 80 | ✈         | Cheap, non-reactiv        | 2 days         | Tue 26-02-24        | Wed 26-02-25        |              |            |   |   |   |   |   |   |   |            |   |   |   |   |   |
| 81 | ✈         | Lightweight               | 2 days         | Tue 26-02-24        | Wed 26-02-25        |              |            |   |   |   |   |   |   |   |            |   |   |   |   |   |
| 82 | ✈         | <b>Feasibility Check</b>  | <b>6 days?</b> | <b>Fri 26-02-27</b> | <b>Fri 26-03-06</b> | <b>74</b>    |            |   |   |   |   |   |   |   |            |   |   |   |   |   |
| 83 | ✈         | Solutions 1-20            | 6 days         | Fri 26-02-27        | Fri 26-03-06        |              |            |   |   |   |   |   |   |   |            |   |   |   |   |   |
| 84 | ✈         | Solutions 21-40           | 6 days         | Fri 26-02-27        | Fri 26-03-06        |              |            |   |   |   |   |   |   |   |            |   |   |   |   |   |
| 85 | ✈         | Solutions 41-60           | 6 days         | Fri 26-02-27        | Fri 26-03-06        |              |            |   |   |   |   |   |   |   |            |   |   |   |   |   |
| 86 | ✈         | <b>Status Report 6</b>    | <b>6 days</b>  | <b>Tue 26-03-10</b> | <b>Tue 26-03-17</b> |              |            |   |   |   |   |   |   |   |            |   |   |   |   |   |
| 87 | ✈         | Tutorial Agenda           | 5 days         | Tue 26-03-10        | Sun 26-03-15        |              |            |   |   |   |   |   |   |   |            |   |   |   |   |   |
| 88 | ✈         | Gantt Chart Update        | 6 days         | Tue 26-03-10        | Tue 26-03-17        |              |            |   |   |   |   |   |   |   |            |   |   |   |   |   |
| 89 | ✈         | Template - Part A         | 5 days         | Tue 26-03-10        | Sun 26-03-15        |              |            |   |   |   |   |   |   |   |            |   |   |   |   |   |
| 90 | ✈         | Slideshow                 | 5 days         | Tue 26-03-10        | Sun 26-03-15        |              |            |   |   |   |   |   |   |   |            |   |   |   |   |   |
| 91 | ✈         | Template - Part B         | 2 days         | Mon 26-03-11        | Tue 26-03-17        |              |            |   |   |   |   |   |   |   |            |   |   |   |   |   |
| 92 | ✈         | <b>Multivoting</b>        | <b>2 days?</b> | <b>Fri 26-03-06</b> | <b>Sun 26-03-08</b> | <b>74</b>    |            |   |   |   |   |   |   |   |            |   |   |   |   |   |
| 93 | ✈         | Round 1                   | 2 days         | Fri 26-03-06        | Sun 26-03-08        |              |            |   |   |   |   |   |   |   |            |   |   |   |   |   |
| 94 | ✈         | Round 2                   | 2 days         | Fri 26-03-06        | Sun 26-03-08        |              |            |   |   |   |   |   |   |   |            |   |   |   |   |   |
| 95 | ✈         | Round 3                   | 2 days         | Fri 26-03-06        | Sun 26-03-08        |              |            |   |   |   |   |   |   |   |            |   |   |   |   |   |
| 96 | ✈         | Graphical Decision Chart  | 2 days         | Mon 26-03-09        | Tue 26-03-10        | 92           |            |   |   |   |   |   |   |   |            |   |   |   |   |   |

|                                                      |  |                    |                                                                                     |                       |                                                                                       |                    |                                                                                       |
|------------------------------------------------------|--|--------------------|-------------------------------------------------------------------------------------|-----------------------|---------------------------------------------------------------------------------------|--------------------|---------------------------------------------------------------------------------------|
| Project: APS112 Gantt Chart Ma<br>Date: Sun 26-03-08 |  | Task               |  | Inactive Summary      |  | External Tasks     |  |
|                                                      |  | Split              |  | Manual Task           |  | External Milestone |  |
|                                                      |  | Milestone          |  | Duration-only         |  | Deadline           |  |
|                                                      |  | Summary            |  | Manual Summary Rollup |  | Progress           |  |
|                                                      |  | Project Summary    |  | Manual Summary        |  | Manual Progress    |  |
|                                                      |  | Inactive Task      |  | Start-only            |  |                    |                                                                                       |
|                                                      |  | Inactive Milestone |  | Finish-only           |  |                    |                                                                                       |



|                                                      |                    |                                                                                     |                       |                                                                                       |                    |                                                                                       |
|------------------------------------------------------|--------------------|-------------------------------------------------------------------------------------|-----------------------|---------------------------------------------------------------------------------------|--------------------|---------------------------------------------------------------------------------------|
| Project: APS112 Gantt Chart Ma<br>Date: Sun 26-03-08 | Task               |  | Inactive Summary      |  | External Tasks     |  |
|                                                      | Split              |  | Manual Task           |  | External Milestone |  |
|                                                      | Milestone          |  | Duration-only         |  | Deadline           |  |
|                                                      | Summary            |  | Manual Summary Rollup |  | Progress           |  |
|                                                      | Project Summary    |  | Manual Summary        |  | Manual Progress    |  |
|                                                      | Inactive Task      |  | Start-only            |  |                    |                                                                                       |
|                                                      | Inactive Milestone |  | Finish-only           |  |                    |                                                                                       |













|                                                      |                    |  |                       |  |                    |  |
|------------------------------------------------------|--------------------|--|-----------------------|--|--------------------|--|
| Project: APS112 Gantt Chart Ma<br>Date: Sun 26-03-08 | Task               |  | Inactive Summary      |  | External Tasks     |  |
|                                                      | Split              |  | Manual Task           |  | External Milestone |  |
|                                                      | Milestone          |  | Duration-only         |  | Deadline           |  |
|                                                      | Summary            |  | Manual Summary Rollup |  | Progress           |  |
|                                                      | Project Summary    |  | Manual Summary        |  | Manual Progress    |  |
|                                                      | Inactive Task      |  | Start-only            |  |                    |  |
|                                                      | Inactive Milestone |  | Finish-only           |  |                    |  |
|                                                      |                    |  |                       |  |                    |  |



|                                                      |                    |  |                       |  |                    |  |
|------------------------------------------------------|--------------------|--|-----------------------|--|--------------------|--|
| Project: APS112 Gantt Chart Ma<br>Date: Sun 26-03-08 | Task               |  | Inactive Summary      |  | External Tasks     |  |
|                                                      | Split              |  | Manual Task           |  | External Milestone |  |
|                                                      | Milestone          |  | Duration-only         |  | Deadline           |  |
|                                                      | Summary            |  | Manual Summary Rollup |  | Progress           |  |
|                                                      | Project Summary    |  | Manual Summary        |  | Manual Progress    |  |
|                                                      | Inactive Task      |  | Start-only            |  |                    |  |
|                                                      | Inactive Milestone |  | Finish-only           |  |                    |  |
|                                                      |                    |  |                       |  |                    |  |




|                                                      |                    |  |                       |  |                    |  |
|------------------------------------------------------|--------------------|--|-----------------------|--|--------------------|--|
| Project: APS112 Gantt Chart Ma<br>Date: Sun 26-03-08 | Task               |  | Inactive Summary      |  | External Tasks     |  |
|                                                      | Split              |  | Manual Task           |  | External Milestone |  |
|                                                      | Milestone          |  | Duration-only         |  | Deadline           |  |
|                                                      | Summary            |  | Manual Summary Rollup |  | Progress           |  |
|                                                      | Project Summary    |  | Manual Summary        |  | Manual Progress    |  |
|                                                      | Inactive Task      |  | Start-only            |  |                    |  |
|                                                      | Inactive Milestone |  | Finish-only           |  |                    |  |
|                                                      |                    |  |                       |  |                    |  |



|                                                      |                    |  |                       |  |                    |  |
|------------------------------------------------------|--------------------|--|-----------------------|--|--------------------|--|
| Project: APS112 Gantt Chart Ma<br>Date: Sun 26-03-08 | Task               |  | Inactive Summary      |  | External Tasks     |  |
|                                                      | Split              |  | Manual Task           |  | External Milestone |  |
|                                                      | Milestone          |  | Duration-only         |  | Deadline           |  |
|                                                      | Summary            |  | Manual Summary Rollup |  | Progress           |  |
|                                                      | Project Summary    |  | Manual Summary        |  | Manual Progress    |  |
|                                                      | Inactive Task      |  | Start-only            |  |                    |  |
|                                                      | Inactive Milestone |  | Finish-only           |  |                    |  |





|                                                      |                    |  |                       |  |                    |  |
|------------------------------------------------------|--------------------|--|-----------------------|--|--------------------|--|
| Project: APS112 Gantt Chart Ma<br>Date: Sun 26-03-08 | Task               |  | Inactive Summary      |  | External Tasks     |  |
|                                                      | Split              |  | Manual Task           |  | External Milestone |  |
|                                                      | Milestone          |  | Duration-only         |  | Deadline           |  |
|                                                      | Summary            |  | Manual Summary Rollup |  | Progress           |  |
|                                                      | Project Summary    |  | Manual Summary        |  | Manual Progress    |  |
|                                                      | Inactive Task      |  | Start-only            |  |                    |  |
|                                                      | Inactive Milestone |  | Finish-only           |  |                    |  |



|                                                      |                    |  |                       |  |                    |  |
|------------------------------------------------------|--------------------|--|-----------------------|--|--------------------|--|
| Project: APS112 Gantt Chart Ma<br>Date: Sun 26-03-08 | Task               |  | Inactive Summary      |  | External Tasks     |  |
|                                                      | Split              |  | Manual Task           |  | External Milestone |  |
|                                                      | Milestone          |  | Duration-only         |  | Deadline           |  |
|                                                      | Summary            |  | Manual Summary Rollup |  | Progress           |  |
|                                                      | Project Summary    |  | Manual Summary        |  | Manual Progress    |  |
|                                                      | Inactive Task      |  | Start-only            |  |                    |  |
|                                                      | Inactive Milestone |  | Finish-only           |  |                    |  |





|                                                      |                    |  |                       |  |                    |  |
|------------------------------------------------------|--------------------|--|-----------------------|--|--------------------|--|
| Project: APS112 Gantt Chart Ma<br>Date: Sun 26-03-08 | Task               |  | Inactive Summary      |  | External Tasks     |  |
|                                                      | Split              |  | Manual Task           |  | External Milestone |  |
|                                                      | Milestone          |  | Duration-only         |  | Deadline           |  |
|                                                      | Summary            |  | Manual Summary Rollup |  | Progress           |  |
|                                                      | Project Summary    |  | Manual Summary        |  | Manual Progress    |  |
|                                                      | Inactive Task      |  | Start-only            |  |                    |  |
|                                                      | Inactive Milestone |  | Finish-only           |  |                    |  |
|                                                      |                    |  |                       |  |                    |  |



|                                                             |                    |  |                       |  |                    |  |
|-------------------------------------------------------------|--------------------|--|-----------------------|--|--------------------|--|
| Project: APS112 Gantt Chart Main View<br>Date: Sun 26-03-08 | Task               |  | Inactive Summary      |  | External Tasks     |  |
|                                                             | Split              |  | Manual Task           |  | External Milestone |  |
|                                                             | Milestone          |  | Duration-only         |  | Deadline           |  |
|                                                             | Summary            |  | Manual Summary Rollup |  | Progress           |  |
|                                                             | Project Summary    |  | Manual Summary        |  | Manual Progress    |  |
|                                                             | Inactive Task      |  | Start-only            |  |                    |  |
|                                                             | Inactive Milestone |  | Finish-only           |  |                    |  |
|                                                             |                    |  |                       |  |                    |  |



|                                                      |                    |  |                       |  |                    |  |
|------------------------------------------------------|--------------------|--|-----------------------|--|--------------------|--|
| Project: APS112 Gantt Chart Ma<br>Date: Sun 26-03-08 | Task               |  | Inactive Summary      |  | External Tasks     |  |
|                                                      | Split              |  | Manual Task           |  | External Milestone |  |
|                                                      | Milestone          |  | Duration-only         |  | Deadline           |  |
|                                                      | Summary            |  | Manual Summary Rollup |  | Progress           |  |
|                                                      | Project Summary    |  | Manual Summary        |  | Manual Progress    |  |
|                                                      | Inactive Task      |  | Start-only            |  |                    |  |
|                                                      | Inactive Milestone |  | Finish-only           |  |                    |  |



|                                                      |                    |  |                       |  |                    |  |
|------------------------------------------------------|--------------------|--|-----------------------|--|--------------------|--|
| Project: APS112 Gantt Chart Ma<br>Date: Sun 26-03-08 | Task               |  | Inactive Summary      |  | External Tasks     |  |
|                                                      | Split              |  | Manual Task           |  | External Milestone |  |
|                                                      | Milestone          |  | Duration-only         |  | Deadline           |  |
|                                                      | Summary            |  | Manual Summary Rollup |  | Progress           |  |
|                                                      | Project Summary    |  | Manual Summary        |  | Manual Progress    |  |
|                                                      | Inactive Task      |  | Start-only            |  |                    |  |
|                                                      | Inactive Milestone |  | Finish-only           |  |                    |  |